Table 1 - Quantity of Bank and Sediment Material Generated during the Month of May
May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Excavated Bank and
Sediment Material

Date Location non-TSCA I TSCA I NAPL impacted
Bank Soil and Sediment
05/01/03 Cell 11 380
05/02/03 Cell 11 20 90
05/05/03 Cell 11 60 140
05/06/03 Cell 11 210 90
05/07/03 Cell 11 410
05/08/03 Cell 11 270 14
05/09/03 Cell 11 80
05/12/03 Cell 11 10
05/27/03 Cell 11A 20
05/28/03 Cell 11A 150
05/29/03 Cell 11A 260
05/30/03 Cell 11A 70 30
Monthly total from bank soil and sediment 1920 340 44
Note:
All quantities are in compacted or “in-place” cubic yards. All loads are estimated at 10cy per truck.
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Table 2 - Quantity of Bank and Sediment Material Excavated to Date

May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity of Bank and Sediment Material
Excavated to Date

Date Location non-TSCA TSCA NAPL impacted Total
09/26/02 to 10/02/02 |[Cell 1A 101 0 53 154
10/02/02 to 10/04/02 |[Cell 1B 60 0 110 170
10/18/02 to 10/29/02 |Cell 2 874 175 0 1,049
11/11/02 to 11/15/02 [Cell 3 183 0 200 383
11/18/02 to 11/25/02 |Cell 4 2,283 198 0 2,481
12/03/02 to 12/10/02 [Cell 5 1,629 369 0 1,998
01/07/03 to 01/15/03 |[Cell 6 832 658 0 1,490
01/10/03 to 01/29/03 |Cell 6A 2,611 68 0 2,679
02/03/03 to 02/10/03 |[Cell 7&7A 1,114 636 0 1,750
02/20/03 to 02/24/03 |Cell 5A 899 0 0 899
02/25/03 to 03/07/03 |[Cell 8&8A 1,245 90 0 1,335
03/14/03 to 03/18/03 |Cell 9 603 307 0 910
03/27/03 to 04/07/03 [Cell 10&10A 1,730 133 0 1,863
04/14/03 to 04/16/03 |Cell 12 668 1,354 0 2,022
04/30/03 to 05/09/03 |[Cell 11 1,713 341 10 2,064
Total 16,545 4,329 373 21,247

Note:
All guantities determined by pre- and post- excavation surveying.
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Table 3 - Quantity of Material Transferred to OPCAs During the Month of May
May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Date # of truckloads Hill 78 (non-TSCA) Bldg. 71 (TSCA)
Bank Soil and Sediment
05/12/03 67 737 0
05/13/03 64 704 0
05/14/03 55 605 0
Monthly totals 186 2046 (1) 0
Note:
All quantities are in compacted or “in-place” cubic yards.
(1) Estimated at 11 cy per truck.
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Table 4 - Quantity of Material Transferred to OPCAs to Date
May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are reported in cubic yards)

Approximate Quantity Transported to OPCAs

Date

Location

Hill 78 (non-TSCA)

Bldg. 71 (TSCA)

Site Preparation Activities

09/11/02 [Building 65 Stockpile Management Area 225|
Bank Soil and Sediment
12/05/02 to 12/19/02 | Stockpile Management Area/Excavation Cells 4,718 (1) 910 (1)
02/11/03 to 02/28/03 | Stockpile Management Area/Excavation Cells 5,137 (2) 539 (2)
03/03/03 to 03/14/03 | Stockpile Management Area/Excavation Cells 1,749 (2) 1,353(2)
04/07/03 to 04/18/03 | Stockpile Management Area/Excavation Cells 2,710 (3) 1,698 (3)
04/07/03 to 04/18/03 | Stockpile Management Area/Cleanup Material 370 (3) 40 (3)
05/12/03 to 05/14/03 | Stockpile Management Area/Excavation Cells 1826 (3) 0
05/12/03 to 05/14/03 | Stockpile Management Area/Cleanup Material 220 (3) 0
Project Totals 16,955 4,540
Note:
All guantities are in compacted or “in-place” cubic yards.
(1) Estimated at 14cy per truck, loaded with excavator.
(2) Estimated at 11cy per truck due to loading out frozen material.
(3) Estimated at 11cy per truck, loaded with front end loader.
G:/1.5 Mile/Monthly Reports/2003
May/MAY TABLE MASTER LIST.xls Page 4 of 16 06/12/2003



Preliminary analytical data
Subject to verification

Table 5 - NPDES Sampling Results for Water Treatment System
May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per billion, ppb)

Aroclor 1016, 1221,

Sample ID Location Date Collected 1232, & 1242 Aroclor 1248 | Aroclor 1254 | Aroclor 1260| Total PCBs
H2-WWO000001-0-3Y28 [Influent 05/28/2003 ND(0.013) 0.092 0.035 0.077 0.20
H2-WW000002-0-3Y28 |Intermediate 05/28/2003 ND(0.012) ND(0.012) ND(0.012) ND(0.012) | ND(0.012)
H2-WWO000003-0-3Y28 |Effluent 05/28/2003 ND(0.013) ND(0.013) 0.014 ND(0.013) 0.014

Action Level Effluent 0.50 0.50 0.50 0.50 0.50

Notes:

ND(0.012) - Analyte was not detected. The value in parentheses is the associated detection limit.
Intermediate - sample collected between carbon units which are being operated in series.

5/28/03 - monthly sampling

G:/1.5 Mile/Monthly Reports/2003
May/MAY TABLE MASTER LIST.xls

Page 5 of 16

06/12/2003



Table 6 - Backfill Material Testing Results

April 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data
Subiject to verification

Sample ID| H2-OT000032-0-3A23| H2-OT000050-0-3A23| H2-OT000034-0-3A24| H2-OT000049-0-3A24| H2-OT000055-0-3A29
Sample type Filter Layer A Common Fill Common Fill Filter Top Sail Top Sail Regulatory
Date Collected 04/23/2003 04/23/2003 04/24/2003 04/24/2003 04/29/2003 Limits (1)
Analyte
APP IX SEMIVOLATILES
BENZO(A)ANTHRACENE 0.052J ND ND 0.7
BENZO(A)PYRENE --- 0.038 J ND --- ND 0.7
BENZO(B)FLUORANTHENE 0.034J ND ND 0.7
BENZO(GHI)PERYLENE --- 0.034 J ND --- ND 1000
BENZO(K)FLUORANTHENE 0.055J ND ND 7
CHRYSENE --- 0.058 J ND --- ND 7
FLUORANTHENE 0.100J ND ND 1000
INDENO(1,2,3-C,D)PYRENE --- 0.025J ND --- ND 0.7
PHENANTHRENE 0.056 J ND ND 100
PYRENE --- 0.170J ND --- 0.032 J 700
APP IX VOLATILES
2-BUTANONE 0.0096 ND 0.022 0.3
ACETONE 0.11 0.034 0.18 3
ACROLEIN 0.0052 ND 0.0098 10
METALS
ARSENIC --- 4.5 13.6 --- 6.7 30
BARIUM 26.0 17.8 88.6 1000
BERYLLIUM --- 0.28 0.15 --- 0.64 0.7
CADMIUM 0.18 0.073 0.41 30
CHROMIUM 7.0 10.8 13.3 1000
COBALT 7.4 19.4 11.2 500
COPPER 12.0 36.4 16.9 1000
LEAD 7.5 12.8 16.3 300
MERCURY --- 0.025 ND --- 0.065 20
NICKEL 12.5 25.3 18.8 300
SELENIUM --- 0.93 1.2 --- 1.3 400
TIN ND ND 0.89 10
VANADIUM --- 9.1 10.1 --- 17.3 400
ZINC 47.2 69.8 95.0 2500
ORGANIC
PETROLEUM HYDROCARBON | ND ND ND ND ND 200*
PCBS
AROCLOR-1254 ND ND ND ND ND
PCB, TOTAL ND ND ND ND ND 0.1*
Notes:

Only detected constituents are summarized

J - Indicates an estimated value
ND - not detected
--- not sampled

(1) - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill

NA - S-1 standard not available for
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Table 6 - Backfill Material Testing Results

May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in part per million, ppm)

Preliminary analytical data
Subiject to verification

Sample ID| H2-OT000050-0-3A30| H2-OT000050-0-3Y13| H2-OT000050-0-3Y13-1| H2-OT000050-0-3Y13-2[ H2-OT000050-0-3Y13-3
Sample type Common Fill Common Fill Common Fill Common Fill Common Fill Regulatory
Date Collected 04/30/2003 05/13/2003 05/13/2003 05/13/2003 05/13/2003 Limits (1)
Analyte
APP IX SEMIVOLATILES
BENZO(A)ANTHRACENE ND 0.7
BENZO(A)PYRENE ND 0.7
BENZO(B)FLUORANTHENE ND 0.7
BENZO(GHI)PERYLENE ND 1000
BENZO(K)FLUORANTHENE ND 7
CHRYSENE ND 7
FLUORANTHENE ND 1000
INDENO(1,2,3-C,D)PYRENE ND 0.7
PHENANTHRENE ND 100
PYRENE ND 700
APP IX VOLATILES
2-BUTANONE ND 0.3
ACETONE 0.069 3
ACROLEIN ND 10
METALS
ARSENIC 3.6 30
BARIUM 23.8 1000
BERYLLIUM 0.27 0.7
CADMIUM 0.22 30
CHROMIUM 7.1 1000
COBALT 10.0 500
COPPER 11.8 1000
LEAD 7.7 300
MERCURY 0.021 20
NICKEL 12.6 300
SELENIUM 0.45 400
TIN 0.49 10
VANADIUM 8.9 400
ZINC 47.3 2500
ORGANIC
PETROLEUM HYDROCARBON | ND ND ND ND ND 200*
PCBS
AROCLOR-1254 0.024 ND ND ND ND
PCB, TOTAL 0.024 ND ND ND ND 0.1*
Notes:

Only detected constituents are summarized

J - Indicates an estimated value
ND - not detected
--- not sampled

(1) - Massachusetts contingency plan S-1 limits
* - Project specific acceptable levels for backfill

NA - S-1 standard not available for
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Table 7 - Daily Air Monitoring Results

May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m°®) (Hours:Min)
Upwind N/A N/A
Downwind N/A N/A
05/01/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
05/02/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
05/05/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
05/06/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
05/07/2003 Background N/A N/A
Upwind N/A N/A
Downwind N/A N/A
05/08/2003 Background N/A N/A
Upwind -- --
Downwind 0.009 7:00
05/09/2003 Background - -
Upwind NA NA
Downwind NA NA
05/12/2003 Background NA NA
Upwind NA NA
Downwind NA NA
05/13/2003 Background NA NA
Upwind 0.000 9:00
Downwind 0.000 9:00
05/14/2003 Background -- --
Upwind 0.000 9:00
Downwind 0.000 9:00
05/15/2003 Background - -
Upwind 0.015 12:00
Downwind 0.002 12:00
05/16/2003 Background -- --
Upwind 0.012 8:00
Downwind 0.003 8:00
05/19/2003 Background -- --
Upwind 0.006 8:00
Downwind 0.014 8:00
05/20/2003 Background -- --
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Table 7 - Daily Air Monitoring Results

May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

Average Site
Concentration

Average Period

Date Collected Sample Location (mg/m°®) (Hours:Min)
Upwind NA NA
Downwind NA NA
05/21/2003 Background NA NA
Upwind 0.000 7:00
Downwind 0.003 7:00
05/22/2003 Background -- --
Upwind -- --
Downwind 0.006 5:00
05/23/2003 Background -- --
Upwind NA NA
Downwind NA NA
05/26/2003 Background NA NA
Upwind 0.000 7:00
Downwind 0.003 7:00
05/27/2003 Background -- --
Upwind NA NA
Downwind NA NA
05/28/2003 Background NA NA
Upwind 0.021 9:00
Downwind 0.027 9:00
05/29/2003 Background -- --
Upwind NA NA
Downwind NA NA
05/30/2003 Background NA NA
notification level 0.120
action level 0.150
Notes:

N/A - Not available due to precipitation

--- - No reading due to technical difficulties with monitoring equipment
Sampler at the background location has been held up in repairs as the manufacturer reloc

G:/1.5 Mile/MonthlyReports
/2003May/MAY TABLE
MASTER LIST.xls

Page 9 of 16

06/12/2003



Table 8 - Daily Water Column Turbidity Monitoring Results
May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA
Flow at Turbidity
Date Coltsville (cfs) Location Average High Low
Upstream of Lyman Street Bridge 5.4 6.4 4.8
05/01/2003 56 Upstream of Elm Street Bridge 75.5 570.7 28.4
Upstream of Lyman Street Bridge 5.3 6.3 4.7
05/02/2003 90 Upstream of Elm Street Bridge 360.5 719.8 6.9
Upstream of Lyman Street Bridge 5.3 6.0 4.6
05/05/2003 88 Upstream of Elm Street Bridge 16.3 21.6 8.0
Upstream of Lyman Street Bridge 5.0 5.7 4.3
05/06/2003 75 Upstream of EIm Street Bridge 214 24.6 15.9
Upstream of Lyman Street Bridge 4.4 5.9 3.7
05/07/2003 71 Upstream of EIm Street Bridge 56.2 99.1 30.2
Upstream of Lyman Street Bridge 4.2 4.9 3.7
05/08/2003 82 Upstream of EIm Street Bridge 517.4 1255.7 141.0
Upstream of Lyman Street Bridge 150.5 273.4 4.0
05/09/2003 72 Upstream of Elm Street Bridge 120.0 677.7 1.9
Upstream of Lyman Street Bridge 85.3 114.7 75.3
05/12/2003 261 Upstream of Elm Street Bridge 13.3 16.3 10.1
Upstream of Lyman Street Bridge 88.5 101.9 77.8
05/13/2003 191 Upstream of Elm Street Bridge 14.2 21.1 10.6
Upstream of Lyman Street Bridge 101.6 120.5 90.6
05/14/2003 133 Upstream of Elm Street Bridge 29.8 43.3 21.1
Upstream of Lyman Street Bridge 103.5 121.9 87.2
05/15/2003 103 Upstream of Elm Street Bridge 46.5 69.4 32.8
Upstream of Lyman Street Bridge 107.8 141.7 87.1
05/16/2003 96 Upstream of Elm Street Bridge 37.7 49.1 30.5
Upstream of Lyman Street Bridge 109.4 146.1 32.2
05/19/2003 65 Upstream of Elm Street Bridge 448.8 1202.4 7.8
Upstream of Lyman Street Bridge 13.0 15.8 10.7
05/20/2003 56 Upstream of Elm Street Bridge 7.0 15.1 5.7
Upstream of Lyman Street Bridge 11.0 11.3 10.7
05/21/2003 60 Upstream of Elm Street Bridge 9.5 25.3 6.6
Upstream of Lyman Street Bridge 11.3 12.0 10.9
05/22/2003 63 Upstream of Elm Street Bridge 9.1 9.7 8.2
Upstream of Lyman Street Bridge 114 11.7 11.2
05/23/2003 62 Upstream of EIm Street Bridge 9.1 9.4 8.5
Upstream of Lyman Street Bridge 248.1 654.2 138.1
05/27/2003 175 Upstream of Elm Street Bridge 619.1 3143.9 112.0

Notes:

Turbidity Action Level - Average Downstream (Elm Street) > Average Upstream
(Lyman Street) + 50 ntu

cfs - Cubic feet per second

ntu - nephelometric turbidity units

Measurements collected using YSI 6200 Data Acquisition System using 600 OMS

sonde with a 6136 Turbidity Probe
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.

All the exceedances shaded above are due to complications associated with calibration of the probes except the

exceedance noted on May 7, 2003 when the Pittsfield Water Department completed a flushing of drain lines off Day Street
causing elevated turbidity readings at the EIm Street Location. On May 28, 2003 the turbidity probe located at the Elm Street
Bridge was relocated to the Fred Garner Park monitoring station to allow for the installation of the bypass pipe system.
Telemetry to this location has yet to be established, therefore, turbidity measurements for the last three days in May will be
included in the June 2003 Monthly Report.
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Table 9 - Summary of Turbidity, PCB, and TSS Water Column Monitoring Results
May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Preliminary analytical data

Subject to verification

Pittsfield, MA
Turbidity Water | Water | Calculated | Calculated Total PCB Filtered PCB
Estimated Daily | Temp.| Temp. Flow Flow End Concentration| Concentration| TSS
Location Date |Flow (cfs)| High | Low |Avarage| (°C) [End(°C)| Beginning (cfs) Sample ID (ug/l) (ug/l) (mg/l)
Upstream of Newell St. Bridge 04/23/03 120 8.50** | 9.00** 69.2 66.1 HO0-SW000054-0-3A23 ND(0.012) ND(0.012) 3.9
Downstream of Lyman St. Bridge 04/23/03 120 105 | 7.3 8.3 9.14* H2-SW000055-0-3A23 ND(0.012) ND(0.013) 3.6
Upstream of EIm St. Bridge 04/23/03 120 19.3 | 8.7 11.5
Downstream of Pomeroy Ave. Bridge | 04/23/03 120 8.75* | 9.00** 137.8 134.9 |H2-SWO000052-0-3A23 0.039 ND(0.013) 4.4
Upstream of Newell St. Bridge 05/08/03 82 37.3 35.6 HO-SW000054-0-3Y08
Downstream of Lyman St. Bridge 05/08/03 82 4.9 3.7 4.2 13.28* H2-SW000055-0-3Y08 0.043 ND(0.013) 10.3
Upstream of EIm St. Bridge 05/08/03 82 N/A | N/A N/A
Downstream of Pomeroy Ave. Bridge | 05/08/03 82 16.5** | 13.5** 94.7 89.9 H2-SW000052-0-3Y08 ND(0.013) ND(0.013) 4.8
Downstream of Pomeroy Ave. Bridge
(duplicate) 05/08/03 82 - | 16.5** [ 13.5* 94.7 89.9  |H2-SW000052-1-3Y08 0.052
Upstream of Newell St. Bridge 05/22/03 63 13.0** | 14.0** 26.4 26.0 HO-SW000054-0-3Y22 NR NR NR
Downstream of Lyman St. Bridge 05/22/03 63 12.0 | 109 11.3 | 13.62* H2-SW000055-0-3Y22 NR NR NR
Upstream of EIm St. Bridge 05/22/03 63 9.7 8.2 9.1
Downstream of Pomeroy Ave. Bridge | 05/22/03 63 13.0%* | 14.0** 78.4 76.1 H2-SW000052-0-3Y22 NR NR NR

Notes:

PCB Action Level - Downstream (Pomeroy Avenue)> Upstream (Lyman Street) + 5 ug/L
ND(0.013) - Analyte was not detected. The value in parentheses is the associated detection limit.

cfs - Cubic feet per second
ntu - nephelometric turbidity units
--- - No data obtained

* - Temperature measured YSI 600 oms system.
** . Temperature measured using hand held stainless steel thermometer.
Flow data was obtained from the USGS Station 01197000 in Coltsville, MA at approximately midday.
Water column samples on 4/23/03 were collected manually as 4 part grab samples, the samples collected on 5/08/03 and 5/22/03 were collected as 10-hour composite samples.
Two flow values calculated, one at the beginning of the sampling event and one at the end of sampling event.

NR - Not yet reported
N/A - Probe not working
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Table 10 - PCB Air Sampling Results
May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in pg/ms)

Aroclor 1016, &

Aroclor 1221,

Sample ID Location* Date Collected 1242 1232, & 1248 | Aroclor 1254 | Aroclor 1260
H2-AR000007-0-3Y01 background 04/30/2003 ND(0.00279) | ND(0.00279) | ND(0.00279) | ND(0.00279)
H2-AR000018-0-3Y01 AR000018 04/30/2003 ND(0.00276) | ND(0.00276) | ND(0.00276) | ND(0.00276)

H2-AR000018-1-3Y01 (duplicate) AR000018 04/30/2003 ND(0.00410) | ND(0.00410) | ND(0.00410) | ND(0.00410)
H2-AR000021-0-3Y01 AR000021 04/30/2003 ND(0.00272) | ND(0.00272) | ND(0.00272) | ND(0.00272)
H2-AR000022-0-3Y01 AR000022 04/30/2003 ND(0.00280) | ND(0.00280) | ND(0.00280) | ND(0.00280)
H2-AR000023-0-3Y01 AR000023 04/30/2003 ND(0.00272) | ND(0.00272) | ND(0.00272) | ND(0.00272)
H2-AR000007-0-3Y30 background 05/30/2003 NR NR NR NR
H2-AR000018-0-3Y30 AR000018 05/30/2003 NR NR NR NR

H2-AR000018-1-3Y30 (duplicate) AR000018 05/30/2003 NR NR NR NR
H2-AR000022-0-3Y30 AR000022 05/30/2003 NR NR NR NR
H2-AR000024-0-3Y30 AR000024 05/30/2003 NR NR NR NR
H2-AR000025-0-3Y30 AR000025 05/30/2003 NR NR NR NR

Notes:
Notification Level: 0.05ug/m?

Action Level: 0.1pg/m®
NR - Not yet reported
* - See Figure 1 for locations
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Total PCBs
ND(0.00279)
ND(0.00276)
ND(0.00410)
ND(0.00272)
ND(0.00280)
ND(0.00272)

NR

NR

NR

NR

NR

NR
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Preliminary analytical data
Subject to verification

Table 11 - Equipment Confirmatory Wipe Samples
May 2003 Monthly Report

GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action
Pittsfield, MA

(Results are presented in pug/100 cm?)

Aroclor 1016, 1221,

Sample ID Date Collected 1232, 1242, & 1248 Aroclor 1254 | Aroclor 1260( Total PCBs
H2-X1000044-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000045-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000046-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000047-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000048-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000049-0-3Y14 14-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)
H2-X1000050-0-3Y30 30-May-03 ND(0.5) ND(0.5) ND(0.5) ND(0.5)

Notes:

PCB Action Level - 10.0 pg/100 cm?
ND(0.5) - Analyte was not detected. The value in parentheses is the associated detection limit.
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Preliminary analytical data

Table 12 - NAPL-Impacted Sediment from Cell 11A Testing Results
May 2003 Monthly Report
GE-Pittsfield/Housatonic River Project 1.5 Mile Removal Action

Pittsfield, MA

(Results are presented in part per million, ppm)

Subiject to verification

Sample ID|] H2-SE001532-0-3A28-3740
Sample type Cell 11A sediment
Date Collected 04/28/2003
Analyte
APP IX SEMIVOLATILES
2-METHYLNAPHTHALENE 1800
ACENAPHTHENE 1000
ACENAPTHYLENE 77
ANTHRACENE 520
BENZO(A)ANTHRACENE 320
BENZO(A)PYRENE 280 J
BENZO(B)FLUORANTHENE 110J
BENZO(GHI)PERYLENE 120 J
BENZO(K)FLUORANTHENE 160 J
CHRYSENE 280 J
DIBENZOFURAN 41 )
FLUORANTHENE 640
FLUORENE 500 J
INDENO(1,2,3-C,D)PYRENE 100 J
NAPHTHALENE 3600
PHENANTHRENE 1800
PYRENE 1000
PCBS
PCB, TOTAL ND
VPH/EPH
2-METHYLNAPHTHALENE 1700
ACENAPHTHENE 1000
ANTHRACENE 520
C11-C22 AROMATIC EPH 9800
C9-C10 Aromatics 1500
C9-C12 Aliphatics 280
C9-C18 ALIPHATIC EPH 710
FLUORANTHENE 520
FLUORENE 520
NAPHTHALENE 3300
PHENANTHRENE 1600
PYRENE 810
GC Fingerprint *
HYDROCARBON 55000
Notes:

Only detected constituents are summarized
J - Indicates as estimated value

ND - not detected
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Preliminary analytical data
Subiject to verification

* - Product is an unknown product in C12-C334 Carbon Range. Product is
not normal Hydrocarbon Fuel: such as Gosoline, Diesel, Fuel Oils, or Motor
ol
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